

Management Reports

Data retrieved: 2026-10-05T07:06:59.892Z
Exported: 2026-10-05T07:07:13.787Z | Currency: LKR
Period: 2026-10 (salary-slip period start); detail filter: All; search: None. Summary indicators retain the portfolio/period scope shown on screen.

Executive summary

Project spend, purchase orders and payroll may overlap and must not be added together. Missing values are excluded, not assumed zero. No salary slips does not prove no wages are owed.

Indicator	Value
Projects	82
Portfolio budget	Rs. 81,500,000
Recorded project spend	Rs. 97,650,000
Over-budget projects	81
Overdue projects	81
Materials requiring replenishment	1
Overdue open orders	1
Pending payroll - 2026-10	Rs. 0
Records missing key data	0

Management action agenda

Priority	Evidence and action
Project costs and delivery	81 over budget; 81 overdue. Confirm cost controls and revised delivery dates with project managers.
Materials and suppliers	1 materials need replenishment; 1 late open orders. Confirm site demand and supplier delivery dates.

Management Reports

Priority	Evidence and action
Payroll funding	Rs. 0 pending in 2026-10. Confirm approvals and payment evidence before releasing funds.

Portfolio status

Status	Projects
In Progress	81
Completed	1