

Project Performance

Data retrieved: 2026-10-05T07:06:59.892Z
Exported: 2026-10-05T07:07:15.854Z | Currency: LKR
Period: Current snapshot; detail filter: Over budget; search: None. Summary indicators retain the portfolio/period scope shown on screen.

Portfolio indicators

Portfolio-wide totals; missing cost values are excluded. The decision register below follows the selected filters.

Indicator	Value
Total budget	Rs. 81,500,000
Recorded spend	Rs. 97,650,000
Budget remaining	Rs. -16,150,000
Comparable projects	82
Overdue projects	81
Over-budget projects	81

Project decision register

Filtered projects. Budget remaining is budget minus recorded spend, not a forecast. Overdue excludes completed and cancelled projects.

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
FINAL RECORD	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 0	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 1	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 10	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue

Project Performance

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
Project 11	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 12	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 13	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 14	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 15	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 16	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 17	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 18	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 19	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 2	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 20	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 21	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 22	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 23	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 24	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 25	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 26	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 27	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue

Project Performance

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
Project 28	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 29	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 3	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 30	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 31	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 32	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 33	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 34	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 35	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 36	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 37	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 38	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 39	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 4	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 40	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 41	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 42	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 43	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue

Project Performance

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
Project 44	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 45	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 46	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 47	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 48	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 49	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 5	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 50	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 51	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 52	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 53	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 54	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 55	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 56	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 57	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 58	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 59	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 6	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue

Project Performance

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
Project 60	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 61	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 62	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 63	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 64	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 65	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 66	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 67	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 68	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 69	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 7	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 70	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 71	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 72	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 73	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 74	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 75	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 76	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue

Project Performance

Project	Manager	Status / progress	Budget	Recorded spend	Budget remaining	Planned finish	Review flags
Project 77	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 78	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 8	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Project 9	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue
Riverside Apartments	Project Manager	In Progress / 60%	Rs. 1,000,000	Rs. 1,200,000	Rs. -200,000	2025-01-01	Over budget, Overdue